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MEMORANDUM FOR: Comptroller

FROM: William F. Donnelly
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures - April 1987

REFERENCE: Memo for Comptroller fm DDA, dtd 30 Jan 85
Same Subject

1. Attached is a summary of the obligations, commitments
and expenditures in FAN 81-2000, New Headquarters Building
Construction for April 1987 (Attachment A). FY 84 activity
consisted of an expenditure of $398,050 representing the first
quarter FY 87 payment on Bid Package No. 3 for the Powerhouse.

2. For FY 85, we decommitted, obligated and expended
$23,399 for the renovation of the cafeteria; we expended $4,725
for renovation of badge stations for PASS; $195,752 was
expended for the development of CSC sof tware support for PASS;
we decommitted $6,000 from the Allied Maintenance contract;
established commitments of $25,000 and $10,000 to provide new
electrical service and chilled water service to GFE in room
0C012 (the Building-to-Building room in the North Tower);
established a commitment of $300,000 for installation of carpet
in the New Headquarters Building; we expended $19,029,285 for
Bid Package No. 2 (Construction) and $2,240,876 for Bid Package
No. 4 (Security Centers); we committed $40,000 for
architectural and electrical services; processed an expenditure
of $36.10 for Allied Maintenance; we established a decommitment
and obligation of $79,000 for the design and creation of the
General Donovan statue and; established an obligation of
$400,000 for the GSA Fine Arts Committee.

3. The monthly Open Obligation Activity Report (OOAR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
30 April 1987 are provided as Attachment B. The Status of
Allotments Report for the period ending 30 April 1987 is
Attachment C. GSA's Certification of Expenditures is
Attachment D.
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SUBJECT : New Headquarters Building Construction Monthly
Report of Obligations and Expenditures - April 1987
. 4. Any questions regarding this report and the FAN 81-2000 \'
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Distribution:
Orig - Addressee (w/atts)
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